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ENGINEERING INSPECTION REPORT EIR-3

Project MHotshotn deek beginning 5 February 1951
Technical Development Corporation

STAT

- 1. The generator should be undergoing tests on the(dzmamametetl '
- during the latter part of the week of 12 February 1951. STAT

of DEV will be on hand to witness these tests. They should last for
approximately two weeks. '

2. An estimate of tooling and production cost on the basis of

1500 units was requested from the contractor, and he agreed to _
- furnish the Agency this information within two weeks. \
4 ‘ 3+ Tooling time for temporary tools is about 120 days plus 60, §

days to get production under way at a rate of 100 units per month. | =~
Class "A™ tooling for higher production rates would require about ‘
six months for the actual tool design and production and another 60 |
days to get production under way. -

Le A1l significant technical dats ‘are on file in the DEV
. Section project file. _
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